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FOSTER WHEELER ENVIRONMENTAL CORPORATION

April 5, 2000
File# 1284-0060-00-0152

Mr. Paul Kulpa
Office of Waste Management
Rhode Island Dept. ofEnvironmental Management
235 Promenade Street
Providence, RI 02908

Ms. Kymgerlee Keckler
United St~tes Environmental ProtEfCtion Agency, Region I
1 Congress Street
Suite 1100 (HBT)
Boston, MA 02114·2023

RE, Derecktor Shipyard, Building 42 Sump Pit S42·5 Investigation of In letJOutlet Pipes, Naval Station
Newport, Newport, Rhode Island

Dear Mr Kulpa and Ms. Keckler

On the behalf of the US Navy, Foster Wheeler Environmental Corporation IS pleased to present the Work
Plan for Removal of the S42·5 Sump Pit at the Naval Station Newport (NAVSTA Newport) in Newport
Rhode Island Foster Wheeler has been tasked by the US Navy with removing the S42-5 Sump Pit and
associated underground piping located adjacent to Building 42 at the Derecktor Shipyard at the NAVSTA
Newport facility. This letter is being submitted to satisfy the Work Plan and AHA requirements for this
task The S42-5 Sump PIt Work Plan is intended to supplement the Work Plan and Health and Safety
previously submitted for the Melville North Landfill. This Work Plan only addresses the additIOnal tasks
associated with the S42·5 Sump Removal Detailed informatIon as to personnel, organization, emergency
contacts and sampling procedures is contained in the Melville North Landfill Work Plan.

The S42-5 Sump Pit Removal Work Plan has been revised to incorporate comments by the Rhode Island
Department of Environmental Management (RIDEM) and the Ul!lted States Environmental Protection
Agency (EPA). The RIDEM and EPA comments and responses have been included as an attachment to
this letter. Any addItIOnal questIons or comments should be directed to the NAVSTA Newport Point of
Contact·

David D Dorocz
EnVIronmental Officer
Naval Station Newport

cc: Tom Gibison, NORTHDIV (2 Copies)
Robert Krivinskas, NORTHDIV (2 Copies)
Melissa Griffin, NAVSTA
Jon Cary, FWENC
File
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2300 LINCOLN HIGHWAY EAST, ONE OXFORD VALLEY, SUITE 200, LANGHORNE, PA 19047-1829
PHONE (2i5) 702-4000 FAX (215) 702-4045
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Work Plan

The following is the approach Foster Wheeler Environmental Corporation (Foster
Wheeler) will utilize to remove sump pit S42-5 and determine the location of the
discharge points and generation points associated with the lines entering and exiting the
S42-5 sump pit.

Foster Wheeler will acquire the proper dig safe clearance from the National Dig Safe
Center and NAVSTA Newport Public Works Department prior to commencing any
intrusive activities. All utility locations will be reviewed with site personnel and
locations will be marked clearly. During activities, if any unidentified utilities are
encountered the Naval Station Utility Department will be notified immediately. The
current Activity Hazard Analysis (AHA) along with newly generated AHAs specific to
the sump pit removal activity will be reviewed prior to the start of the project. Foster
Wheeler will notify RIDEM one week prior to commencing field activities.

Activities will begin with the removal of the water currently contained within the sump
pit. Water will be transferred to a 20,000 gallon temporary storage tank staged adjacent
to the work area. This water has been analyzed in the past and had been given approval
to be discharged to the POTW. Foster Wheeler will seek approval to continue
discharging this water to the POTW.

With the water removed, excavation will begin to expose the sump pit exterior in
preparation for demolition. During excavation soils will be screened for evidence of
contamination. Visual, olfactory senses, and jar headspace analysis with a Flame
Ionization Detector (FID) will be used for field screening. In general, jar headspace
results greater than 10 ppmv will be suspected of being contaminated. Jar Headspace
analysis will be conducted utilizing the following procedure:

1) Place 4 oz of soil in an 8-oz decontaminated glass jar.
2) Cover jar with aluminum foil and secure lid with 1 turn.
3) Equilibrate sample in heated environment.
4) Measure headspace by poking probe of FID through foil.

If contaminated soil is present it will be staged on 10-mil polyethylene sheeting, sampled
for waste characterization, and covered. All other soil will be staged adjacent to the work
area to be utilized as backfill. Staged soil will be located a minimum of 2' away from the
edge of excavation. Excavation will be accomplished with a Caterpillar 215 excavator or
equivalent.
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When the tank has been exposed the concrete structure will be demolished using an
excavator with a hydraulic hammer attachment. During the demolition the metal pumps
and piping within the pit will be removed inspected for cleanliness, cleaned if necessary,
and sent for metal recycling. The concrete will be broken into manageable sizes,
removed and stockpiled. In the event that there is evidence that the concrete may have
come in contact with contamination, concrete chip samples will be collected for waste
characterization.

After the concrete sump has been removed, the soils next to and below the pit will be
inspected. If contamination is present, excavation will continue to remove the
contaminated soils. Excavation r'l'1ay proceed beyond the ground water elevation if a
limited amount of contamination is present. Upon the completion of the removal of
contaminated soils confirmatory samples will be collected from the 4 sidewalls and from
the bottom of the excavation. Samples will be collected using established sample
collection procedures as outlined in the Melville North Landfill Remedial Action Work
Plan. Samples will be sent for laboratory analysis for VOCs (EPA SW 846 Method
5035), SVOCs (EPA Method 8270), RCRA Metals (EPA Method 6010), PCB's (EPA
Method 8082), and TPH Method 8015. VOC samples will be collected at a minimum
depth of 3" below the surface of the excavation.

After the sump pit has been removed, Foster Wheeler will conduct smoke tests on any
lines heading toward Building 42 that were not checked by Brown & Root Environmental
(SASE Investigation). Once smoke testing has been completed, each line entering or
exiting the pit will be excavated. Soils will be field screened every 50 feet by jar
headspace and TPH PetroFLAG analysis for contamination. Contaminated material will
be segregated using the same procedure as referenced for the sump pit removal. Piping
will be segregated from the soils upon removal and, dependent on construction material,
sent for either metal recycling or disposal. Excavation and removal of pipe will continue
until the origin or discharge point is located. In the event any pipes are determined to be
active they will by plugged, if necessary. Samples will be collected at the discharge points
of the lines, and biased toward areas that exhibit evidence of discoloration, elevated FID
readings, positive PetroFLAG results in excess 500 mg/kg, and/or olfactory evidence.
Samples will be analyzed for the same parameters as the confirmatory sampling for the
sump pit excavation. .

All sampled excavations will be left open until confirmatory sample results are reviewed.
Excavations will be barricaded with high visibility fencing and signs will be placed to
identify the open excavation hazard. Restoration will consist of placing the clean soils
removed along with imported 6-inch minus backfill into the excavations. If it becomes
necessary to backfill an area prior to removing suspected contaminated material, Foster
Wheeler will place polyethylene sheeting into the excavation prior to backfill. Backfilled
areas of potential concern will be staked. Backfill will be compacted with the excavator
bucket during its ·placement. Areas that require seeding will be seeded and mulched.
Roadway areas will have 1 Y2 inch stone placed on the surface.
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Upon completion of the removal activities, Foster Wheeler will prepare and submit a
close out report. The report will be submitted to the Navy within 30 days of completion
of the field activities. Foster Wheeler will photo-document pertinent features during the
removal action and include with the Final Report.
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ACTIVITY HAZARD ANALYSIS

Project: Sump Pit S42-5. Investigation of Inlet/Outlet Pipes Location: Naval Station Newport, Rhode Island
Activity: Site Preparation

MA,JORSfEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

I. Install temporary security fencing (Hazards and 1. Back Injuries resulting from manual materials handling 1. Site personnel will be instructed on proper lifting techniques, mechanical devices should
controls I, 2. 5, 8 • 13 apply) be used to reduce manual h3l"':':lling of materials, team lifting should be utilized If

mechanical devices are not available.
2 Identify underground utilities In work area 2. SlIpsffrips/Falls 2. Maintain work areas safe and orderly; unloading areas should be on even terrain; mark

(Hazards and controls 1 - 13 apply) and repair If pOSSible trlppin/:! hazards.
3. Establish work zones (Hazards and controls I - 3. Vehicular Traffic while moving and selling up equipment 3. Spoilers will be used when backing up trucks and heavy equipment and moving

3. 5, 8, and 13 apply) equipment.
4. Establish temporary staging area (Hazards and 4. Overhead Hazards 4. Personnel will be required to wear hard hats that meet ANSI Standard Z89.!. All ground

controls I - 8.10 -12 apply) personnel will stay clear ofsuspended loads. All equipment will be provided with guards.
canopies or grills to protect the operator from failing or flying objects. All overhead
hazards will be identifled prior to commencing work operations.

5. Establish decontamination area (Hazards and 5 Dropped Objects 5. Steel toe boots meeting AllSI Standard Z41 will be worn dUring all site activities.
controls I - 3, 5, 6, 8, 10 - 12 apply)

6. Noise 6. Hearing protection will be worn with a noise reduction rating capable of maintalnlng
personal exposure below 85 dBA (ear muffs or plugs); SHSO will detennlne the need for
hearln/:! protection; all equipment will be equipPed with manufacturer's required muffiers.

7. Heavy Equipment Operation 7 Equipment will have seat belts; operators shall wear seat belts when operating equipment;
do not operate equipment on grades which exceed manufacturer's recommendations; .
equipment will have guards, canopies or grills to protect from flying objects; ground
personnel will stay clear of all suspended loads; spill and absorbent materials will be
readily available; drip pans, polyethylene sheeting or other means will be used for
secondary containment; ground personnel will stay out of the swing radius; eye contact
with operators will be made before approaching equipment; equipment will not be
approached on blind sides; all equipment will be eqUipped with backup alanns.

8. Pinch/CutISmash 8. Use hand tools properly and wear appropriate protective equipment, cut resistant work
gloves will be worn when dealing with sharp objects; all hand and power tools will be
maintained in safe condition; guards will be kept In place while using hand and power
tools.

9. Underground and Overhead Utilities 9 All underground and overhead utilities will be Identified prior to equipment operations;
equipment will be equipped with GFCI; all equipment will stay a minimum of 15 feet
from energized electrical lines (50 kV). This distance will Increase .4 Inches for each I
kV above 50 kV.

10. Temperature Extremes 10 Drink plenty of fluids; train personnel of signs/symptoms of heat stress; monitor air
temperatures when extreme weather conditions are present; stay In visual and verbal
contact with your buddy; and use Temperature Extremes pr02r3m EHS 4-6.

II. Hand and Power Tools 11 Daily Inspections will be performed; remove broken or damaged tools from service; use
the tool for its Intended purpose; and use In accordance with manufacturers
Instructions.

12 Eye Injuries 12 Safety glasses meeting ANSI Standard Z87 will be worn.

HASP0004
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Project· Sump Pit S42-5. Investigation of Inlet/Outlet Pipes Location: Naval Station New:port. Rhode Island
Activity' Site Preparation

MAjOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

13. Electrocution 13. Electrical work will be conducted by a licensed electrician; electric sources will be locked
out/tagged out and verified prior to work being conducted in accordance with EHS 6-4;
equipment will be equIpped with {leI. All equipment wiD stay a minimum of 15 feet
from energized electrlcallines (50 ilY). This distance will increase .4 inches for each 1
kV above 50 kV.

EQUIPMENT USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

I Hand and Power Tools 1. Hand and power lools will be inspected to ensure Ihey are I. Personnel have read and comply with HASP.
2 Level D PPE serviceable prior 10 each days use. 2. Personnel will receive site specific training.
3. Heavy Equipment 2. PPE, including respirators. will be inspected before and after each 3. Only qualified operators can operate heavy equipment or vehicles.

use. 4. Personnel will have knowledge of proper use of hand and power tools.
3. Initial Inspection of heavy equipment will be perfonned upon 5 5. At least 2 individuals on-site will have current CPR and first aid training.

arriving on-site
4 Heavy equipment will be inspected daily. prior to each days use. <'t

HASP0004
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ACTIVITY HAZARD ANALYSIS

Project: Sump Pit S42-5, Investigation of Inlet/Outlet Pipes Location Naval Station Newport. Rhode Island
Activity: Sump Pit Removal Activities

MAJOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

I. Remove water currently In sump pit (Hazards I. Back Injuries resulting from manual materials handling 1. Site personnel will be instructed on proper lifting techniques; mechanical devices should
and controls 1, 2, 5 - 10 apply) be used to reduce manual handling of materials; team lifting should be utilized If

mechanical devices are not available.
2. Excavate soli covering and surrounding sump 2. SlIpsffrlpslFalls 2 Maintain work areas safe and orderly; unloading areas should be on even terrain; mark

pit (Hazards and controls 1 - 14, 16, 17 apply) and repair if possible trippinR hazards.
3 Demolish concrete structure using an excavator 3, Vehicular Traffic while excavating and moving equipment 3 Spotters will be used when backing up trucks and heavy equipment and moving

with a hydraulic hammer attachment (Hazards equipment.
and controls I - 11, 13, 14aoplv)

4. Remove metal pumps and piping from pit and 4, Overhead Hazards 4, Personnel will be required to wear hard hats that meet ANSI Standard zag. I. All ground
clean if necessary (Hazards and controls I - 12 personnel will stay clear ofsuspended loads and equipment swing areas. All equipment
apply) will be provided with guards, canopies or grills to protect the operator from falling or

flying objects. All overhead hazards will be identified prior to commencing work
operations,

5. Break concrete Into manageable sizes and 5. Dropped Objects 5. Steel toe boots meeting ANSI Standard Z41 will be worn dUring all site activities.
remove (Hazards and controls I - 11, 13, 14
apply)

6. Stockpile concrete for sampling and disposal 6. Noise 6. Hearing protection will be woq!tWlth a noise reduction rating capable of maintaining
(Hazards and controls I - II, 13, 14 apply) personal exposure below 85 dBA (ear muffs or plugs); SHSO will determine the need for

hearlnR protection; all equipment will be eouioDed'with manufacturer's reoulred mufflers.

7. Inspect solis from bottom and sides of 7. Pinch/Cut/Smash 7, Use hand tools properly and wear appropriate protective equipment, cut resistant work
excavation (Hazards and controls I - II, 14 - gloves will be worn when dealing with sharp objects: all hand and power tools will be
16 apply) maintained in safe condition; guards will be kept in place while using hand and power

tools.
8. Excavate contaminated soils ifnecessary 8. Temperature Extremes 8 Drink plenty of fluids, train personnel of signs/symptoms of heat/cold stress; monitor air

(Hazards and controls 3,4,6,8, 10, 11, 13, 14 temperatures when extreme weather conditions are present; stay in visual and verbal
apply) contact with your buddy; and use Temperature Extremes prolUBm EHS 4-6.

9 Collect post excavation samples (Hazards and 9. Hand and Power Tool Use 9, Daily Inspections will be performed; remove broken or damaged tools from service; use
controls I - II, 14 - 16 apply) the tool for Its intended purpose; and use in accordance with manufacturers

Instructions.

10. Eye Injuries 10. Safety glasses meeting ANSI Standard Z87 will be worn. Plastic face shields will be
worn during pressure washer operations.

II. Heavy Equipment Operation II. Equipment will have seat belts; operators shall wear seat belts when operating equipment;
do not operate equipment on grades which exceed manufacturer's recommendations;
equipment will have guards, canopies or grills to protect from flying objects; ground
personnel will stay clear ofall suspended loads; spill and absorbent materials will be
readily available; drip pans, polyethylene sheeting or other means will be used for
secondary containment; ground personnel will stay out of the swing radius; eye contact
with operators will be made before approaching equipment; equipment will not be
approached on blind sides; all equipment will be equipped with backup alarms.

12. Pressure Washer Use 12 Use face shield and safety glasses or goggles; stay out of the splash/stearn radius: do not
direct stream at anyone; use shielding as necessary; personnel will be trained on the
proper operation of pressure washer, pressure washer wand will be equipped with a dead
man's switch. Minimal temperature and pressure setting will be used dUring operation.

13. Electrocution 13. Electrical work will be conducted by a licensed electrician; electric sources will be locked
out/lagged out and verified prior to work being conducted In accordance with EHS 6-4,
equipment will be equipped with GFCI. All equipment will stay a minimum of 15 feet
from energized electrical lines (50 kV) This distance will increase .4 Inches for each 1
kV above 50 kV All equipment will be bonded/grounded to prevent potential for

HASP0004
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Project· Sump Pit S42-5, Investigation oflnletlOutlet Pipes Location: Naval Station Newport, Rhode Island
Activity Sump Pit Removal Activities

MAJOR STEPS POTEN11ALHAZARDS PROTECTIVE MEASURES/CONTROLS

explosion

14. Excavation 14. All underground utilities will be identlfled and dig safe numbers will be called prior to
excavation activities; any excavation four feet and deeper will be monitored for oxygen,
combustible gases, and toxic atmospheres prior to personnel entry. Foster Wheeler and
USACE excavation procedures will be followed; excavated areas will be banicaded to prevent
field personnel from falling Into the open area; protective systems (sloping. benching or
shoring) to prevent trench/excavation cave-in will be affected in excavations greater than five
feet in depth, or if deemed necessary by a competent person; all trenching/excavation will be
in accordance with the provisions of 29 CFR 1926 Subpart P; smoking or open flames will not
be allowed near work areas, if open flames must be used. procedures outlined in the SHSP for
hot work will be followed.

15. Confined Space Entry 15 All confined space entry activities will be performed in accordance with 29 CFR 1910.146 and
Foster Wheeler Environmental procedure EHS 6-2. Additional requirements for confined
space entries can be found In the AHA for Confined Space Entries.

16. Fire and Explosion 16. Confined spaces will be monitored (toplmlddlelboltom of the space) for oxygen and
combustible concentrations to ensure that the potential for a fire does not exist; refer to the
attached table for acceptable oxygen and LEL concentrations; All equipment used will be non-
sparking, All electrical equipment brought Into confined spaces will be Intrinsically safe; All
electrical equipment located outside oj the space (I.e. blowers) shall be grounded. 10 lb. ABC
type fire extlnl!Ulsher will be locatelf adJacent to work area

EQUIPMENT USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

I Hand and Power Tools 1. Hand and power tools will be inspected to ensure they are 1. Personnel have read and comply with HASP.
2. Heavy Equipment serviceable prior to each days use. 2. Personnel wiII receive site specific training
3. PPE 2. PPE. including respirators. will be Inspected before and after each 3. Only qualified operators can operate heavy equipment or vehicles.
4 Pressure Washer use. 4. Personnel have knowledge of proper use of hand and power tools
5. Air Monitoring Equipment 3. Heavy equipment will be Inspected daily 5. At least 2 individuals on-site will have current CPR and first aid training.

4 Pressure washer will be inspected daily 6. Personnel will be trained in the proper use of the pressure washer
5. Alr monitoring equipment will be pre- and post calibrated in 7: Qualified Individuals will use air monitoring equipment

accordance with manufacturer's recommendations

HASP0004
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ACTIVITY HAZARD ANALYSIS
Project: Sump Pit S42-5. Investigation of Inlet/Outlet Pipes Location: Naval Station Newport, Rhode Island
Activlly: Investigation of Inlet/Oullet Pipes

MAJOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

I. Excavate soil to expose pipes entering or I. Back Injuries resulting from manual materials handling I. Site personnel will be instructed on proper lifting techniques. mechanical devices should
exiting the pit (Hazards and controls I - 13 be used to reduce manual handling of materials; team lifting should be utilized If
apply) mechanical devices are not available.

2. Stockpile soli (Hazards and controls I - II, 13 2. SlipsffripslFalls Z. Maintain work areas safe and orderly; unloading areas should be on even terrain; maIk
apply) and repair If possible tripplnR hazards.

3. Remove piping (Hazards and controls I - II 3. Vehicular Traffic while excavating and moving equipment 3 Spoilers will be used when backing up trucks and heavy equipment and moving
apply) equipment.

4 Collect post excavation samples (Hazards and 4 Overhead Hazards 4. Personnel will be required to wear hard hats that meet ANSI Standard Z89 I. All ground
controls 1 - 11, 13 apply) personnel will stay clear of suspended loads. All equipment will be provided with guards,

canopies or grills to protect the operator from failing or flying objects. All overhead
hazards will be Identified prior to commencing work operations.

5 Dropped Objects 5 Steel toe boots meetlnR ANSI Standard Z41 will be worn durinR all site actlvitles.
6 Noise 6. Hearing protection ~i11 be worn with a noise reduction rating capable of maintaining

personal exposure below 85 dBA (ear muffs or plugs); SHSO will determine the need for
hearlnl! protection; all equipment will be equipPed with manufacturer's required mufflers.

7. Pinch/Cut/Smash 7 Use hand tools properly and wear appropriate protective equipment, cut resistant work
gloves will be worn when dealing with sharp objects; all hand and power tools will he
maintained in safe condition; guards will be kept In place while using hand and power
tools.

8. Temperature Extremes 8. Drink plenty of fluids; train personnel ofslgnsfsymptoms of heat/cold stress; monitor air
temperatures when extreme weather conditions are present; stay In visual and verbal
contact with your buddy; and use Temperature Extremes proRram EHS 4-6.

9. Hand and Power Tool Use 9. Daily inspections will be performed: remove broken or damaged tools from service; use
the tool for Its intended purpose; and use In accordance with manufacturers
Instructions.

10. Eye Injuries 10. Safety glasses meeting ANSI Standard Z87 will be worn.

II. Heavy Equipment Operation 11 Equipment will have seat belts: operators shall wear seat belts when operating equipment;
do not operate equipment on grades which exceed manufacturer's recommendations;
equipment will have guards, canopies or grills to protect from flying objects: ground
personnel will stay clear ofall suspended loads: spill and absorbent materials will be
readily available: drip pans, polyethylene sheeting or other means will be used for
secondary containment: ground personnel will stay out of the swing radius; eye contact
with operators will be made before approaching equipment: equipment will not be
approached on blind sides; all equipment will be equipped with backup alarms.

12. Electrocution 12. Electrical work will be conducted by a licensed electrician; electric sources will be locked
out/tagged out and verified prior to work being conducted In accordance with EHS 6-4;
equipment will be equipped with GFCI. All equipment will stay a minimum of 15 feet
from energized electrical lines (50 kV). This distance will Increase .4 Inches for each I
kV above 50 kV All equipment will be bonded/grounded to prevent potential for
explosion

13. Excavation 13 All underground utillties will be Identified and dig safe numbers will be logged; any
excavalion four feet and deeper will be monitored for oxygen. combustible gases, and toxlc
atmospheres prior to personnel entry. Foster Wheeler and USACE excavalion procedures will
be followed: excavated areas will be barricaded to prevent field personnel from failing into the
open area. protective systems (sloping. benching or shoring) to prevent trench/excavation
cave-in will be affected In excavations greater than five feet In depth, or If deemed necessary
by a competent person; alltrenching/excavalion will be In accordance with the provisions of
29 CFR 1926 Subpart P. smokinR or open flames will not be allowed near work areas, If open
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Project: Sump Pit S42-5, Investigation of Inlet/Outlet Pipes Location Naval Station Newport, Rhode Island
Activity: Investigation of Inlet/Outlet Pipes

MAjOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

flames must be used. Drocedures outlined in the SHSP for hot work will be followed

EQUIPMENT USED INSPEcnON REQUIREMENTS TRAINING REQUIREMENTS

1 Hand and Power Tools 1. Hand and power tools will be inspected to ensure they are 1 Personnel have read and comply with HASP,
2. Heavy Equipment serviceable prior to each days use. 2 Personnel will receive site specific training.
3 PPE 2. PPE, Including respirators, will be inspected before and after each 3. Only qualified operators can operate heavy equipment or vehicles.
4. Air Monitoring Equipment use. 4. Personnel have knowledge of proper use of hand and power tools.

3. Heavy equipment will be inspected daily 5. At least 2 individuals on-site will have current CPR and first aid training
4. Air monitoring will be pre- and post cahbrated in accordance with 6. Qualified personnel will use air monitoring equipment

manufacturer's recommendations

...
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ACTIVITY HAZARD ANALYSIS

Project: Sump Pit S42-5. Investigation of Inlet/Outlet Pipes Location' Naval Station Newoort. Rhode Island
Activity: Site Restoration

MAJOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASUREs/CONTROLS

1 Backfill excavation (Hazards and controls 1- I. Back Injuries resulting from manual materials handling I. Site personnel will be instructed on proper lifting techniques. mechanical devices should
12 apply) be used to reduce manual haOlI~g of materials; team lifting should be utilized If

mechanical devices are not available.
2 Compact soil using excavator bucket (Hazards 2. SlipsffripslFalls 2. Maintain work areas safe and orderly; unloading areas should be on even terrain; mark

and controls 2. 3. 4.6. 8. 10 - 12 apply) . and repair if possible trippl",! hazards.
3 Place top soil (Hazards and controls 2. 3. 4. 6, 3 Vehicular Traffic while excavating. backfilling and moving 3. Spoilers will be used when backing up trucks and heavy equipment and moving

8.11 applv) equipment equipment.
4 Reseed area (Hazards and controls 1 - 11 apply) 4. Overhead Hazards 4 Personnel will be required to wear hard hats that meet ANSI Standard Z89.I. All ground

personnel will stay clear of suspended loads and equipment swing areas All equipment
will be provided with guards. canopies or grills to protect the operator from failing or
flying objects. All overhead hazards will be Identified prior to commencing work
operations. ....

5. Place stone on roadway areas (Hazards and 5. Dropped Objects 5. Steel toe boots meeting ANSI Standard Z4I will be worn during all site activities.
controls 1- 11 apply)

6. Noise 6. Hearing protection will be worn with a noise reduction rating capable of maintaining
personal exposure below 85 dBA (ear muffs or plugs); SHSO will determine the need for
hearinR protection; all equipment will be equipped with manufacturer's required mufflers.

7. PinchlCutlSmash 7. Use hand tools properly and wear appropriate protective equipment. cut resistant work
gloves will be worn when dealing with sharp objects: all hand and power tools will be
maintained In safe condition; guards will be kept in place while using hand and power
tools

8. Temperature Extremes 8 Drink plenty of fluids. train personnel of signs/symptoms of heat/cold stress; monitor air
temperatures when extreme weath~ conditions are present: stay In visual and verbal
contact with your buddy; and use Temperature Extremes proRf3m EHS 4-6.

9. Hand and Power Tools 9. Daily inspections wl1l be performed. remove broken or damaged tools from service; use
the tool for its intended purpose; and use in accordance with manufacturers
instructions.

10. Eye Injuries 10. Safety glasses meeting ANSI Standard Z87 will be worn.

11. Heavy Equipment Operation 11. Equipment will have seat belts: operators shall wear seat belts when operating equIpment:
do not operate equipment on grades which exceed manufacturer's recommendations;
equipment will have guards. canopies or grills to protect from flying objects; ground
personnel will stay clear ofall suspended loads; spill and absorbent materials will be
readily available; drip pans. polyethylene sheeting or other means will be used for
secondary containment, ground personnel will stay out of the swing radius; eye contact
with operators will be made before approaching equipment; equipment will not be
approached on blind sides; all equipment will be equipped with backup alarms.

12. Excavation 12. All underground utilities will be Identified and dig safe numbers will be called prior to
excavation activities; any excavation four feet and deeper will be monitored for oxygen,
combustible gases, and toxic atmospheres prior to personnel entry. Foster Wheeler and
USACE excavation procedures will be followed: excavated areas will be barricaded to prevent
field personnel from failing into the open area; protective systems (sloping. benching or
shorinw to prevent trench/excavation cave-In will be affected In excavations greater than five
feet In depth, or if deemed necessary by a competent person; alltrenchinglexcavation will be
In accordance with the provisions of 29 CFR 1926 Subpart P; smoking or open flames will not
be allowed near work areas. If open flames must be used. procedures outlined In the SHSP for
hot work will be followed.
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Project: Sump Pit S42-5. Investigation oflnletlOutlet Pipes location: Naval Station Newport. Rhode Island
Activity: Site Restoration

MJ\JOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASURES/CONTROLS

EQUIPMENT USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

1. Hand and Power Tools 1. Hand and power tools will be inspected to ensure they are 1. Personnel have read and comply with HASP.
2. Heavy Equipment serviceable prior to each days use. 2. Personnel will receive site specific training
3. Level D PPE 2. PPE will be Inspected before and after each use 3. Only qualified operators can operate heavy equipment or vehicles.

3 Heavy equipment will be inspected daily 4. Personnel have knowledge of proper use of hand and power tools.
5. At least 2 Individuals on-site will have current CPR and first aid training.

HASP0004
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ACTIVITY HAZARD ANALYSIS

Project' Sump Pit S42-5, Investigation of Inlet/Outlet Pipes Locatign: Naval Station Newport, Rhode Island
Activity: Heavy Equipment Decontamination

MAjOR STEPS POTENTIAL HAZARDS PROTECTIVE MEASUREs/CONTROLS

I. Pressure wash heavy equipment (Hazards and I. Back Injuries I. Site personnel will be instructed on proper lifting techniques: mechanical devices should
controls I - 10 apply) be used to reduce manual handling of materials; team lifting should be utilized if

mechanical devices are not available
2 Slips/TripslFalls 2. Maintain work areas safe and orderly: unloading areas should be on even terrain; mark

and reoair if oossible triDDin!! hazards.
3. Struck By 3 Personnel will be required to wear hard hats that meet ANSI Standard Z89.1.

4 Dropped Objects 4 Steel toe boots meeting ANSI Standard Z41 will be worn during all site activities.

5. Chemical Hazards 5 Practice chemical avoidance; follow good personal hygiene practices: see attached table
for PPE requirements.

6 Pressure Washer UsclBums/Struck By 6 Use face shield and safety glasses or goggles; stay out of the splash/steam radius; do not
direct stream at anyone; use shielding as necessary; personnel will be trained on the
proper operation of pressure washer, pressure washer wand will be eqUipped with a dead
man's switch. Minimal temperature and pressure will be used on pressure washer.
Personnel will use Insulated boots and gloves. Personnel will not 'hold' Items to be
pressure washed with their hands, feet or between their knees.

7 Pinch/Cut/Smash 7. Use hand tools properly and wear ap'!¥'Opriate protective equipment, cut resistant work
gloves will be worn when dealing with sharp objects; all hand and power tools will be
maintained in safe condilion; guards will be kept In place while using hand and power
tools.

8. Temperature Extremes 8 Drink plenty of fluids. train personnel of signs/symptoms of heat/cold stress; monitor air
temperatures when extreme weather condilions are present; stay In visual and verbal
contact with vour buddy; and use Temperature Extremes prol!ram EHS 4-6.

9 Hand and Power Tools 9 Daily inspections will be performed; remove broken or damaged tools from service; use
the tool for its intended purpose; and use In accordance wilh manufacturers
Instructions.

10. Eye Injuries 10 Safety glasses meeting ANSI Standard Z87 will be worn.

EQUIPMENT USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

I. Hand and Power Tools I. Initialinspectlon of heavy equipment will be performed upon I. Personnel have read and comply with HASP.
2 Heavy Equipment arriving on-sile 2. Personnel will receive site specific training.
3. PPE 2. Pressure washers will be Inspected dally, prior to each days use 3. Only qualified operators can operate heavy equipment or vehicles.
4. Pressure Washer 3 Hand and power tools will be Inspected to ensure they are 4 Personnel have knowledge of proper use of hand and power tools.

serviceable prior to each days use. 5 At least 2 individuals on-site will have current CPR and first aid training.
4 PPE, Including respirators, will be inspected before and after each

use.
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TABLE 6-1
PERSONAL PROTECTIVE EQUIPMENT SELECTION
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Site Preparation
Install temporary HH SG STH LWG we EP as needed Level D
security fencin~

Identify underground
utilities in work area
Establish work zones HH SG STH LWG we EP as needed Level D
Establish temporary HH SG STH LWG we EP as needed Level D
sta~in~ area
Establish HH SG STH LWG we EP as n.eeded Level D
decontamination
area
Sump Pit Removal Activities
Remove water HH SG STH LWG we EP Level D
currently in pit
Excavate soil HH SG STH LWG we, tyvek EP Level D
covering and
surrounding sump
pit
Demolish concrete HH SG STH LWG we EP Level D
structure using and
excavator with a
hydraulic hammer
attachment
Remove metal HH SG STH LWG we, tyvek EP as needed Level D
pumps and piping
from pit and clean if
necessary
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Break concrete into HH SG STB LWG we EP Level D
manageable pieces
and remove
Stockpile concrete HH SG STB LWG we EP as needed Level D
for sampling and
disposal
Inspect soils from HH SG STB Sur we EP as needed Level D
bottom and sides of
excavation .-

Excavate visibly HH SG STB Sur we, tyvek EP as needed LevelD
contaminated soil if
necessary
Collect post HH SG STB Sur we, tyvek EP as needed Level D
excavation soil as needed
samples
Heavy equipment HH SG,PFS STB, Nit we, Poly EP as needed Level D
and sump equipment overboots
decontamination
InvestiRation of Inlet/Outlet Pipes ..
Excavate soil to HH SG STB LWG we EP Level D
expose pipes
entering or exiting
the pit
Stockpile soil HH SG STB LWG we EP as needed Level D
Remove pipinR HH SG STB LWG we EP as needed Level D
Collect post HH SG STB Sur we EP as needed Level D
excavation samples
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Site Restoration
Backfill excavation HH SG STB LWG WC EP Level D
areas
Compact soil using HH SG STB LWG WC EP Level D
excavator bucket
Place top soil HH SG STB LWG WC EP as needed Level D
Reseed areas HH SG STB LWG WC EP as needed Level D
Place stone on HH SG STB LWG WC EP as needed Level D
roadway areas

..

Legend:
HH = Hard Hat
WC =Work Clothes
EP =Ear Plugs
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SG =Safety Glasses
STB =Steel Toe Boots

PFS =Plastic Face Shield
LWG =Leather Work Gloves
Poly =Polyethylene coated tyvek



Real-Time Air Monitoring Action Levels

PIO Breathing Zone >250 ppm
f

G

Combustible Gas Breathing Zone LEL< 10%
Indicator in excavation

Combustible Gas Breathing Zone LEL> 10%
Indicator in excavation

Oxygen Meter Breathing Zone < 19.5%
in excavation

Oxygen Meter Breathing Zone > 22%
in excavation
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PIO

PIO
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Breathing Zone

Breathing Zone 25-250 ppm

No respiratory protection;
Continue work

Upgrade to Level C
respiratory protection;
Initiate vapor suppression
control efforts
Upgrade to Level B
respiratory protection

Investigate possible causes,
use caution during
rocedures

Stop work; withdraw from
work area

Stop work; withdraw from
work area; notify PHSM

Stop work; withdraw from
work area; notify PHSM

VOCs and SVOCs are
not expected to be
encountered
Potential exposure to
VOCs and SVOCs

High potential for
exposure to VOCs and
SVOCs
Low risk

Potential for ignition
ofvapors

Low oxygen 
IOLH

Oxygen enriched
atmosphere; explosion
hazard
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1.

2.

3.

Response to RIDEM Comments on
Derecktor Shipyard

Building S42-5 Sump Pit InvestigationlRemoval

General Comment

The Plan should stipulate that the removal actions will be photo documented
and/or video taped. Key aspects of the project to be documented in this
l(ianner include the following: site conditions prior to removal action,
condition of concret~ vaults, pipes or other structures prior to removal,
visible evidence ofcontamination observed during the action, confirmatory
sampling, and site close out. In addition, the Office requests a copy ofall
photographs, video tapes and field notes taken during the removal actions.
These items should be submitted to the Office at the end of the removal
action.

Response:

Foster Wheeler will photo-document pertinent features during the removal action.

General Comment

The Plan should include a section that discusses regulatory notification of
field activities. The notification should, at a minimum, include the
following: overall project schedule, weekly schedule of up coming field
activities, and notification procedures for cancellation offield activities or
changes in the project schedule. The DEM requires a seven day notice prior
to the start ofactivities and when possible a twenty-four hour notification
for the cancellation offield activities. Note, the Office considers project
start up, condition ofstructures prior to demolition, confirmatory sampling
andproject closure as key aspects ofthe project.

Response:

Foster Wheeler will provided a schedule for the anticipated project dates, and will
verbally notify RIDEM one week prior to field activities commencing.

General Comment

The Plan calls for the removal ofthe concrete structure followed by the removal of
all pipes entering and leaving said structure. The function of the structure is not
known. Furthermore, it is not known whether the structure is part ofa system that
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4.

5.

is currently active. Accordingly, there is the potential that disruption ofthis system
will have undesirable consequences. In order to avoid creating an unwanted
problem at the site, the Navy previously agreed to track the system and determine its
function prior to the removal ofany of its components. That is, the soil above the
piping will be removed and the piping and structure will be left in place. Once the
function ofthe system is known, it can then be safely removed. This will require no
additional work, (soil above the pipes will have to be excavated in order to remove
the pipes) and it will avoid unnecessary complications. Furthermore, previous
investigations indicated that certain pipes that are part of this structure might
originate from locations to the east, that is, in the vicinity ofBuildings 1-6. These
pipes may be associated, with storm water runoff control measures or other
functions. Removal of these pipes may ultimately necessitate their replacement.
Tracking ofthe pipes, as opposed to immediate removal, will avoid this unnecessary
expense. Therefore, as previously agreed, the Plan should call for the tracking of
the pipes, and determination ofthe function ofthe structure prior to the removal of
any ofits components

Response:

As per the teleconference on 3/23/00, Foster Wheeler will remove pipes in a single
operation concurrently with trench excavation. In the event any pipes are
determined to be active they will by plugged if necessary.

General Comment

The Plan should stipulate that confirmatory samples will be collected from
areas oj or former areas oj contamination. That is, areas that exhibit
evidence ofdiscoloration, elevated FID readings, olfactory evidence, etc. or
areas that formerly exhibited evidence of contamination. In regards to the
latter, at the confirmatory phase of the excavation, the site will appear
homogenous, in that there will be no field evidence of contamination.
Therefore, confirmatOlY samples should be collected from those areas that
previously exhibited discoloration, elevated F1D readings, etc..

Response:

Foster Wheeler will bias confirmation sampling to areas that exhibit
evidence of discoloration, elevated FID readings,andlor olfactory evidence.

General Comment

Consistent with actions taken at other sites the Plan should callfor the collection of
confirmatory samples along the pipe runs. This is necessary, as there could have



General Comment

General Comment

Response:

Response:

"General Comment

Foster Wheeler will collect samples for VOC analysis at a minimum depth
of 3" below the base of the excavation.

This section of the Plan indicates that confirmatory samples will be
collected from the excavation. Confirmatory samples for VOCs should be
collected at a minimum of3-6 inches below the depth ofthe excavation.

Foster Wheeler will collect samples for jar headspace analysis and Petroflag
(tph) analysis. Sampling will be conducted every 50 feet or in areas of
suspected contamination.

Response:

been historic releases associated with the pipe runs. Sampling should be collected
everyfifty feet and be biased towards areas ofcontamination

The Plan lists the various test methods to be ernployed at the site. Please
include TPH analysis in this list. Please be advised that the test method
must be capable ofdetecting the full range ofpetroleum hydrocarbons, and
this may necessitate the use oftwo different test methods.

Foster Wheeler will collect confirmation samples using TPH Method 8015
for GRO and DRO.

The Plan does not provide details concerning sampling collection and
preservation. It is assumed that standard practices, i.e. dedicated sampling
devices, preservation with ice, use ofthermometers in handling and shipping
coolers, etc will be employed during this endeavor. In order to avoid
potential confusion concerning this aspect of the project the Office
recommends that these procedures be incorporated into the Work Plan.

7.

6.

8.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



I
I,
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

9.

10.

11.

Response:

Foster Wheeler will collect and preserve samples using standard procedures.
Foster Wheeler will use the sample collection and preservation procedures
outlined in Melville North Remedial Action Work plan.

General Comment

The Plan states that a FID will be used as part of the field screening procedures.
Field screening with a FID will entail the use ofjar headspace analysis. This
analysis will be performed in a heated container which has been allowed time to
come into equilibrium. Samples collected for headspace analysis will not be sent
to the lab for additional analysis. In order to avoid potential confusion in the
field, these requir£Jments should be specified in the Work Plan.

Response:

Foster Wheeler will conduct jar headspace by Y2 filling an 8 ozjar with soil and
covering the jar with aluminum foil. The jar will have the lid secured by 1 tum.
The sample will be allowed to equilibrate in a heated environment. If the weather
is cold, the jars will be heated inside a vehicle. The headspace will be measured
by poking the probe of the FID through the aluminum foil.

General Comment

This section ofthe Plan lists the various test methods to be employed at the
site. Please be advised that samples should be preserved in the field using
EPA SW 846 Method 5035 (field preservations with methanol and sodium
bisulfate).

Response:

Foster Wheeler will use EPA SW 846 Method 5035 for VOC analysis.

G,eneral Comment

The Plan states that excavations will not proceed beyond the water table.
The Plan should stipulate that if contamination is observed in the water
table, a test pit will be dug to ascertain the extent of contamination. The
Office recommends removing any limited contamination in the saturated
zone during this removal action. This will avoid the unnecessary time and
expense of baclifilling the area with clean fill, submitting an additional
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12.

13.

14.

Work Planfor saturated zone contamination, remobolizing, and completing
the removal action.

Response:

Foster Wheeler may conduct limited removal below the water table. The
work plan will be revised to incorporate this change.

General Comment

The Plan states that excavations will not 'proceed beyond the water table.
The Plan should st'pulate that prior to backfilling, polyethylene will be laid
down in these areas and any other areas not addressed during this removal
action. The area will also be staked, surveyed or other wise recorded so
that the remedial action can be completed at a latter date.

Response:

If it becomes necessary to backfill an area prior to completely removing
suspected contaminated material, Foster Wheeler will place polyethylene
sheeting into the excavation prior to backfill. Backfilled areas of concern
will be staked.

General Comment

During the previous investigation conducted at the site the function of the
pipes entering the concrete structure from the general direction ofBuilding
42 was not determined Therefore, the Plan should call for the use ofdye
test or other measures to ascertain their function prior to removal.

Response:

Foster Wheeler will conduct smoke tests on any lines that were not
checked by Brown & Root (SASE Investigation) heading towards
Building 42.

General Comment

The Plan states that stained or discolored concrete will be segregated into
separate stockpiles. Please be advised that the concrete structure contain
soil and other debris. The Work Plan does not call for the removal ofthis
soil or the cleaning of the interior of the structure prior to demolition
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15.

16.

Therefore, it will not be possible to ascertain whether staining is present.
This will necessitate that all ofthis concrete will have to be placed into the
contaminated concrete stockpile and tested.

Response:

In the event that there is evidence that the concrete may have come in
contact with contamination, concrete chip samples will be collected for
waste characterization.

(Jeneral Comment
e

The Plan notes that stained concrete will under go waste characterization
analysis. The nature of this analysis has not been specified in the Work
Plan, that is whether Wipe samples, chip samples, etc. will be collected, and
whether samples will undergo analysis similar to those specified for
contaminated soils Please modify the Work Plan 10 stale that chip samples
will be collected from the concrete, depth of chip will reflecI depth of
staining, and said samples will undergo analysis similar to that specifiedfor
contaminated so·ils.

Response:

Foster Wheeler will collect chip samples from concrete. Chip samples
will be analyzed for the same waste characterization methods as soil
samples. This change will be made to the work plan.

General Comment

The Plan should stipulate thaI a Close Out Report will be submitted once the
removal action is completed

Response:

Foster Wheeler will submit a close out report at the end of construction activities.
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1)

2)

3)

4)

Response to EPA Comments on
Derecktor Shipyard

Building S42-5 Sump Pit InvestigationlRemoval

The Work Plan and AHA for the Building 42 Sump Pit Investigation refers to a
HASP in the AHA. In order to thoroughly review the Work Planfrom a health
and safety standpoint, the Site Specific Health and Safety Plan should be attached
to the submittal.

f~esponse: As discussed on the March 23, 2000 teleconference, this task is
primarily a constructfon demolition project. As such much of the information
typically provided in environmental work plans has been omitted. HASP will not
need to be submitted for review.

No specific information is contained in this Work Plan that details the
contractor's plans to properly slope, shield, or shore the excavation to
appropriately protect any workers entering the excavationfor the purpose of
collection ofsoil samples. Information pertaining to the location ofthe water
removal equipment and the spoils pile should also be included. The competent
person must be aware ofthe effect ofsurcharged loads on the excavation

Response: These requirements are only applicable for trenching where personnel
will be entering the excavation. It is Foster Wheeler's intention not to enter the
excavation but to sample remotely using the excavator bucket. In the event entry
is required, Foster Wheeler will use the Foster Wheeler procedure EHS 6-3 to
ensure compliance with 29 CFR 1926 for trench excavation.

There is no information within this work plan that indicates the depth requiredfor
this excavation. According to 29 C.P.R. Part 1926, all protective systems used in
excavations more than 20 feet deep must be approved by a Professional Engineer.
There is an indication that should the trench be deeper than 4 feet, air monitoring
will be conducted. The expected depth ofthe excavation must be included in the
Work Plan.

Response: The anticipated maximum depth of the excavations is 15 ' below
ground surface.

OSHA regulations pertaining to excavations and other hazardous atmosphere
work clearly define the role ofthe "competent person." Reference to the
competent person is found in the Activity Hazard Analysis. There is also
reference to a site health and safety officer. Foster Wheeler's Site Specific Health



Response: Reference response to Comment 2 above.

•Response: Reference response to Comment 2 above.

and Safety Plan or Activity Hazard Analysis should include a list ofthe
individuals serving in the Competent Person and Health and Safety Officer roles.

Response: There have not been any contaminants identified to date associated
with the S42-5 Swnp Pit. In the event contaminants are discovered the AHAs will
be reevaluated accordingly.

Reference response to Comment 2 above.Response:

Information pertaining to local emergency response units should be referenced in
the work plan. This information should include the address, emergency phone
number, and directions to the local hospital in case ofemergency.

OSHA regulations pertaining to excavations where the potentialfor a hazardous
atmosphere exists require emergency rescue equipment to be readily available.
There is no indication in the Work Plan or Activity Hazard Analysis that this
equipment will be made available.

Response: This information is contained in the Melville North Landfill Work
Plan. In addition, Foster Wheeler has the emergency information posted at the
Derecktor Shipyard Site trailer (Gould Island Site), and copies of this information
will be distributed to the site workers.

The contaminants expected to be found on this work site should be indicated in
the Work Plan. This information is pertinent for the selection ofthe appropriate
personal protective equipment and respiratory protection. The Real-Time Air
Monitoring Levels using the PID may not be applrcablejor certain organic
compounds. Without specific information concerning contaminants, workers may
not be protected sufficiently

In accordance with the OSHA requirements for excavations, 29 C.F.R. §
1926.651, daily inspections ofthe excavation are to be conducted by a competent
person There are no provisions in the enclosed work plan or Activity Hazard
Analysis that include this requirement.

7)

6)

5)

8)
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Page
p. 1, ~2

Page
p. 1, ~2

Page
p. 1, ~4

Page
p. 1-2, ~4

Comment
The text states that "Foster Wheeler will acquire the proper dig safe
clearance prior (0 commencing any intrusive activities." The text should
clearly define "dig safe clearance" and include the issuing agency for the
clearance.

Response: The Work Plan has been revised to reflect that Foster Wheeler
will obtain dig safe clearance from the National Dig Safe Center and from
NAVSTA Newport'Public Works Department.

Comment
The text states that "All utility locations will be reviewed with site
personnel and locations will be marked clearly." The contractor should
include the names, addresses and telephone numbers for utilities
supplying the Naval Station Shipyard. Before the start ofwork, the
utilities supplying the shipyard should be contacted to verify the locations
ofthe underground services in the vicinity ofthe excavation Addresses
andphone numbers for the utilities should be included in the Site Specific
Health and Safety Plan.

Response: Utility markouts will be coordinated with the National Dig
Safe Center and NAVSTA Newport Public Works Department.

Comment
The text states that "During excavation soils will be screenedfor evidence
ofcontamination. " A clear definition ofevidence ofcontamination should
be included with the text ofthis work plan The text should clearly
indicate the measured concentration field screening that will be used to
indicate whether the soil is contaminated.

Response: Evidence of contamination will include visual staining,
elevated jar headspace readings, and olfactory evidence. In general, jar
headspace results greater than 10 ppmv will be suspected of being
contaminated.

Comment
The text states that "All other soil will be staged adjacent to the work area
to be utilized as baclifill." In order to establish a limit to the surcharged
load to contribute to the weight ofthe excavation, the spoils pile must be
at least two feet from the edge ofthe excavation. The contractor should



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Page
p.4

Page
p 4

Page
p.4

use information pertaining to the soil type, number ofrecent excavations,
effects offreezing and thawing, and co-located trenches to assist in
determining the safe distance from the excavation. Specific information
pertaining to the distance ofthe spoils pile from the excavation should be
included in the document.

Response: Foster Wheeler will place staged soil a minimum of2' away
from the edge of the excavation.

Comment
Site Preparation, Activity Hazard Analysis: Item 3 ofthe Protective
Measures/Controls list should include appropriate information pertaining
to the garments suitable for employees serving as "spotters." The
"spotters" shall be provided with warning vests or other suitable
garments marked with or made ofreflective or high-visibility material.
Information pertaining to the protective clothing has not been included in
this document, but may be referenced in the Site Specific Health and
Safety Plan, which has not been included (or review.

Response: Reference response to General Comment I above.

Comment
Site Preparation, Activity Hazard Analysis: Item 3 ofthe Protective
Measures/Controls list should include appropriate information pertaining
to the equipment being "equipped with backup alarms." This information
is included in Item 7 but also applies to the Potential Hazards (Item 3)
"Vehicular Traffic while moving and setting up equipmen( "

Response: Reference response to General Comment 1 above.

Comment
Site Preparation, Activity Hazard Analysis: Item 6 ofthe Protective
Measures/Controls list. There is no reference to the applicable OSHA
standards pertaining to Occupational Exposure to noise. The text states:
"The Site Health and Safety Officer will determine the needfor hearing
protection." Further indication should be provided including the type of
monitoring the SHSO will perform and the level ofprotection that will be
selected Appropriate OSHA standards to reference for occupational
exposure to noise include 29 C.F.R. §§ 1926.52 and 1910.95.

Response : Reference response to General Comment 1 above.
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Page
p.4

Page
p.4

Page
p.5

Page
p.5

Comment
Site Preparation, Activity Hazard Analysis: Item 7 ofthe Protective
Measures/Controls list. There is no indication oftraining for the motor
vehicle and material handling equipment operators. OSHA has specific
regulations that pertain to operation ofpowered industrial trucks. Foster
Wheeler should include training information in the Site Health and Safety
Plan. Construction standards pertaining to operation ofvehicles are
contained in Subpart 0 of29 CF.R. Part 1926. Training requirements
for Powered Industrial Trucks are defined in 29 CFR. §§ 1910.178 and
1926.602.

.
Response: j{eference response to General Comment 1 above.

Comment
Site Preparation, Activity Hazard Analysis: Item 10 ofthe Protective
Measures/Controls list. Reference to a temperature extremes program
"EHS 4-6" is found in this item. This document has not been providedfor
review.

Response: Reference response to General Comment 1 above.

Comment
Site Preparalion, Activity Hazard Analysis: Item 13 ofthe Protective
Measures/Controls list. Reference to a lock-out/tag-out program is found
in Item 13. This program, EHS 6-4, should be included in the Sae Health
and Safety Program The Foster Wheeler lock-out/tag-out program must,
at a minimum, comply with applicable OSHA requirements.

Response: Reference response to General Comment 1 above.

Comment
Site Preparation, Training Requirements: Item 1 indicates that personnel
should have read and comply with the HASP. The HASP has not been
includedfor review. The employees on this work site should also have
completed OSHA Hazardous Waste training in accordance with 29 CFR.
§ 1926.65. There is also no indicationfound in the reviewed document
that workers are participating in a Medical Mvnitoring program
approving their use ofthe assignedpersonal protective equipment
(respirators)

Response: Reference response to General Comment 1 above.
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Page
p.6

Page
p.6

Page
p. 6

Page
p.6

Page
p 7

Comment
Sump Pit Removal Activities, Protective Measures/Controls, Item 6:
There is no reference to the applicable OSHA standards pertaining to
Occupational Exposure to noise. The text states: "The SHSO will
determine the needfor hearing protection. " Further indication should be
provided including the type ofmonitoring the SHSO will perform and the
level ofprotection that will be selected. Appropriate OSHA standards to
referencefor occupational exposure to noise include 29 C.P.R. §§1926.52
and 1910.95.

Response : Reference response to General Comment 1 above.

t:
Comment
Sump Pit Removal Activities, Protective Measures/Controls: Reference to
a temperature extremes program "EHS 4-6" isfound in Item 8. This
document has not been providedfor review.

Response: Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Protective Measures/Controls, Item 11:
There is no indication oftrainingfor the motor vehicle and material
handling equipment operators. OSHA has specific regulations that
pertain to operation ofpowered industrial trucks. Foster, Wheeler should
include training information in the Site Health and Safety Plan.
Construction standards pertaining to operation ofvehicles are contained
in Subpart 0 of29 CFR Part 1926. Training requirements for Powered
Industrial Trucks are defined in 29 C.F.R §§1910.178 and 1926.602.

Response: Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Protective Measures/Controls: Reference to
a lock-out/tag-out program is found in Item 13. This program, EHS 6-4,
should be included in the Site Health and Safety Program. The Foster
Wheeler lock-out/tag-out program must, at a minimum, comply with
applicable OSHA requirements.

Response : Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Protective Measures/Controls, Item 14'
Reference to Foster Wheeler and USA CE excavation procedures is found
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Page
p. 7

Page
p. 7

Page
p. 7

Page
pp. 8& 9

in Item 14. These excavation procedures have not been submitted. This
Item also contains a reference to the Site Health and Safety Planfor hot
work This material was not provided Please refer to the cover letter
pertaining to the definition ofthe role ofthe "competent person" and the
requirement for daily inspections.

Response : Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Protective Measures/Controls: Reference to
a Foster Wheeler Environmental procedure EHS 6-2 that applies to
confined space entry is found in Item 15. This program has not been
submittedfor review. There is also a statement that "Additional
requirements for confined space entries can be found in the AHA for
Confined Space Entries." There is no AHA providedpertaining to
confined space entries

Response: Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Protective Measures/Controls, Item 16: The
text states: Confined spaces will be monitored (top/middle/bottom ofthe
space) for oxygen and combustible concentrations" The text should be
corrected to state: Confined spaces will be monitored (top/middle/bottom
ofthe space) for oxygen and combustible gas concentrations".

Response: Reference response to General Comment 1 above.

Comment
Sump Pit Removal Activities, Training Requirements: Refer to the
comments for the Training Requirements for the Site Preparation AHA
Additionally, a description ofthe qualifications ofthe individual
performing the air monitoring should be included with the Activity Hazard
Analysis.

Response : Reference response to General Comment 1 above.

Comment
Investigation ofInlet/Outlet Pipes: Please refer TO comments pertaining to
the Sump Pit Removal Activities and Site Preparation.

Response: Reference response to General Comment 1 above.
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Page
pp. 10& 11

Page
p.12

Page
p. 12

p. 12

Page
p.13,

Table 6-1

Page
. p.16

Comment
Site Restoration: Please refer to comments pertaining to the Sump Pit
Removal Activities and Site Preparation.

Response : Reference response to General Comment 1 above.

Comment
Heavy Equipment Decontamination, Protective Measures/Controls, Item
5: The term "chemical avoidance" should be more clearly defined. For
example, "Workers are required to use appropriate personal protective
equipment and appropriate techniques to eliminate the likelihood ofdirect
contact with chemicals. "

Response : Reference response to General Comment 1 above.

Comment
Heavy Equipment Decontamination, Protective Measures/Controls, Item
8: Reference to a Temperature Extremes program EHS 4-6 is included in
this item. This document was not submittedfor review.

Response: Reference response to General Comment 1 above.

Comment

Heavy Equipment Decontamination, Training Requirements: All
comments pertaining to the Training Requirements ofthe other activities
apply to the Training Requirements in this section ofthe document.

Response: Reference response to General Comment 1 above.

Comment
Personal protective may be required while identifying utilities in the work
area.
The table should be corrected to indicate that items may be required as
needed.

Response: Reference response to General Comment 1 above.

Comment
Real-Time Air Monitoring Action Levels: Refer to cover letter pertaining
to the provision ofa list ofreasonably anticipated contaminants that may
be encountered on this site. This list may have an effect on the action level
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when monitoring with the photoionization detector. This table should also
be updated to include the name andphone number ofthe PHSM-Project
Health and Safety Manager.

Response: Reference response to General Comment 1 above.


